

JUST-JACC-VICT-AG-2016

Action grants to support transnational projects to enhance the
rights of victims of crime

JUSTICE PROGRAMME

GA No. 760270

Enhancing PROtection of Children –
vicTims of crime
E-PROTECT

WP1: Management and Coordination

E-PROTECT Final Evaluation Report

WP1 Leader: Law and Internet Foundation



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

Project co-funded by the European Commission within the JUST Programme		
Dissemination Level:		
PU	Public	X
CO	Confidential, only for members of the consortium (including the Commission Services)	
EU-RES	Classified Information: RESTREINT UE (Commission Decision 2005/444/EC)	
EU-CON	Classified Information: CONFIDENTIEL UE (Commission Decision 2005/444/EC)	
EU-SEC	Classified Information: SECRET UE (Commission Decision 2005/444/EC)	
Document version control:		
Version	Author(s)	Date
Version 1	Originated by: Lachezar Afrikanov, External Evaluator	24/09/2019
Version 2	Updated by: Lachezar Afrikanov, External Evaluator	27/09/2019



Table of contents

1. Background	4
2. Methodology	6
3. Findings	8
Relevance	8
Quality of Implementation	11
Quality of Cooperation	13
Quality of Dissemination	15
Impact and Sustainability	18
4. Conclusion	22
Annex 1 – Evaluation Matrix	23
Annex 2 – Online Surveys for Partners	26
Annex 3 – Online Survey for Target Groups	60



1. Background

E-PROTECT ('Enhancing PROtection of Children – vicTims of crime') is an EU-funded research project between October 2017 and September 2019 with the aim to strengthen the application of Directive 2012/29/EU (in the following Victims' Directive or VD) in the case of child victims, as well as to contribute to the overall protection of child victims in the European Union.

The Final external evaluation report is a key element of implementing the objectives set in the E-PROTECT evaluation strategy, adopted in the first months following project launch.

External evaluation is an integral element of project design along with monitoring and internal evaluation processes to be carried out by the applicant. Monitoring and internal evaluation are key pillars, which hold the project to the highest of standards in all aspects. External evaluation is contributing in that regard by providing unbiased assessment of project implementation and results. External evaluation aims to conduct an independent assessment on the project progress and results, as well as their applicability and further exploitation, and to verify the quality of the implemented activities and results. Thus, external evaluation provides the Project Lead team with complementary source of information about the effectiveness of the project implementation process and its capability to achieve consistent results that meet the target groups' needs and target audiences' expectations.

The external evaluation logic and processes has focused on following areas: Relevance; Quality of implementation; Quality of cooperation; Quality of dissemination; Impact and Sustainability.

External evaluation has aimed to answer the questions on the achieved results and the key project implementation processes such as:

1. Whether and to what extent does the project achieve the desired outcomes?
2. What is the value of the outcomes for the key stakeholders and target groups?
3. How well does the project implementation match the needs of the relevant groups?
4. How effective are the governance and management of the project?
5. Is there a need to fine-tune or redesign the project implementation plan or schedule?



The interim evaluation report focused more on analysis of questions – 1, 4 and 5, which focus more on internal and development processes. The current final evaluation exercise will review the progress achievement with regard to the highlighted questions, extending the focus to issues related with target groups’ satisfaction, quality of outputs, impact and sustainability.



2. Methodology

The external evaluation synthesises information collected through the following means:

- Four online surveys for project partners. Templates of the surveys are available in Annex 2.
- Desk research on project documentation, which partners upload on the dedicated online project repository (Dropbox).
- Quasi-structured observations of activities. The external evaluator attended the Kick-off meeting in Sofia, online partner meeting and the Policy briefing meeting, also in Sofia, the Interim partner meeting in Thessaloniki, First national seminar in Plovdiv, First MeetUp in Sofia, the Final partner meeting and Final conference in Bucharest.
- Online survey for target groups. Template of the survey is available in Annex 3.
- Ongoing communication with project lead team.

The information was analysed on the basis of the evaluation matrix, adopted within the project's evaluation strategy. In this matrix each evaluation area (Relevance, Quality of Implementation, Quality of Cooperation, Quality of Dissemination, Impact and Sustainability) is matched to the 3 set of indicators (quantitative, qualitative, and process indicators), highlighted in monitoring and internal evaluation processes. The matrix is available for reference in Annex 1.

For each evaluation area, the report is based on evidence from external evaluator's observations, partner's and target group's opinions. For some evaluation areas such as Relevance the focus has been based on external evaluator's observations and target group's opinions. For the area related to Quality of Cooperation the emphasis was on external evaluator's observations and partner's opinions. The analysis has enabled provision of a list of key findings and conclusions for each evaluation area.

The current evaluation covers the whole 24-month period of project implementation (October 2017 – September 2019).





This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

3. Findings

Relevance

The evaluation under this area has aimed to identify whether the project was able to successfully address the original objectives/priorities and identified needs and issues relevant to the participating organisations and target groups, contribute to the existing knowledge and practices and bring added value at EU level, which could not be achieved in stand-alone basis in a particular Member State.

Evaluator's observations

The level of achievement of objectives can be summarized in a table format, as follows:

Objectives as given in the project description (2016)	Level of accomplishment	Comment
a. To boost Directive 2012/29/EU application in cases of child victims of crime		The project contributed to further raising awareness with regard to the Directive. There was a strong focus on exchange of good practice among professionals working in the field.
b. To elaborate child victims of crime individual needs assessment methodology		The methodology was developed and presented across the professional community.
c. To inspire a multidisciplinary network of professionals		The different events (policy briefing, seminars, meetUps) stimulated peer learning and collaboration among diverse experts working in the field.
d. To raise awareness on child's rights, granted by Directive 2012/29/EU		The partnership undertook active ongoing dissemination leading to raised awareness on child's rights. More efforts targeting general audience would have contributed to full achievement of this objective.

 - Fully Achieved;
  - Achieved;
  - Little to achieved;
  - Not achieved

During the second half of project implementation, all policy briefing events were completed. There was a significant overachievement in terms of number of participants reached. The initially planned number of 150 participants (30 per country) was outscored, reaching 213 (more than 30 in each country). In terms of reported satisfaction from the events, reported satisfaction is high, reaching 86% in some countries like Austria. In terms of improved professional competences and awareness, the policy briefing events seem to have strong impact. In Bulgaria the reported percentage is nearly 70%.

Partners conducted 15 national seminars dedicated to presenting and further developing the individual assessment methodology and further enhancing collaboration among professionals in the field. The total number of participants reached is 345, which is nearly the initially planned target of 375. The overall satisfaction of participants is high ranging from 72% to 100%. In terms of seminars' effect on professional competences of professionals there are some variances across partner countries. In some (Bulgaria and Romania) the reported percentage is 100%, while in others (Austria, Romania and Italy) it ranges between 50% and 65%. Overall, participants in all seminars emphasised on the need to have such events, enabling experts from different institutions and different systems (i.e. welfare system, judicial system, municipal sector) to interact with each other and thus facilitate the implementation of a multidisciplinary cooperation towards issues related to child protection.

Partners succeeded in conducting planned MeetUps. The initially planned number of 15 events was overachieved – 20 seminars were implemented. In some partner countries like Italy and Bulgaria additional MeetUps were organised. The overall target of reaching 375 participants was achieved. Overall, the level of satisfaction from professionals attending these events was high, ranging between 80% and 90%. In terms of reported impact from the seminars on their professional competences the range achieved is between 75% and 85%.

In terms of online events targeting professionals in the field, partners managed to organise 3 eDiscussions and one 3-day Virtual Conference. All events reached higher number of participants than expected and the overall satisfaction seems high from the opinions shared by participants in the events' online chat space.



Target groups' opinions

According to representatives of target groups, who completed the online survey provided by external evaluator, the overall assessment of E-PROTECT project's value ranges from “very interesting” to “highly needed”, which is a positive indication for its alignment to the needs of the professional communities addressed.

In terms of feedback for every group of outputs produced (reports and studies, individual assessment methodology and ChildProtect platform), the professionals in every partner country were unanimous of their usefulness to the field of child protection. A minor preference was given to the report-type outputs and individual assessment methodology. For one of the countries (Bulgaria), there was explicit strong approval of the ChildProtect platform.

CONCLUSION

The project was able to successfully address the original objectives relevant to the participating organisations and target groups. Partners implemented activities and produced results, which contributed to a very specific professional field related to child protection, which has an evident added value on European level.



Quality of Implementation

The evaluation has aimed to identify whether the project activities were carried out as planned; effective measures were implemented to monitor and evaluate the quality, effectiveness and efficiency of implementation; the tangible outputs produced are of high quality and contain elements for becoming a good practice.

Evaluator's observations

All activities were carried out within the project lifecycle. In terms of the initial planning for each activity, there were shifts in terms of scheduling due to various factors. Overall, these delays in implementation contributed to ensuring the outputs were of the high quality envisaged.

The project lead team from LIF (BG) managed to create an ongoing and natural process of monitoring quality, effectiveness and efficiency of implementation. The partnership was based on clear distribution of roles and responsibilities. Furthermore, for majority of activities (tasks) there were framework guidelines in place, which acted as a strong quality assurance measure. For example, for every type of event (Policy briefings, National seminars, and MeetUps) there were commonly agreed guidelines for conducting the event, covering topics such as: framework agendas, content, communication activities, etc. Furthermore, the lead team maintained a continuous communication with the desk officer from the funding programme, clearing out any emergent issues in the very onset, which further ensured the quality of implementation.

In terms of quality of tangible outputs, the partnership managed to maintain the positive progress made during the first 12-months of project implementation, when a set of highly professional reports and the ChildProtect platform had been produced. In the second half of project implementation, partners focused on development of the individual assessment methodology and the policy guidelines.

The process of developing the individual assessment methodology was highly professional. Following internal work by partners, the output was presented widely across the professional communities during dedicated events and the feedback collected served as a basis of its further



improvement. In addition, this process ensured high level of support for using the methodology by professionals.

The policy guidelines were also based on strong input by professionals from the project's target group. This "bottom-up" approach guaranteed that the content of the document reflected the working reality and could serve as a valuable source of evidence for policy-makers.

Partners' opinions

Comparing partners' satisfaction with the different deliverables, it can be emphasised that there is almost unanimous agreement that the individual assessment methodology and MeetUps are highly satisfactory. The other deliverables received positive evaluation as well, but it seems that there are some areas of further improvement.

It is important to highlight the overall satisfaction and engagement of partners with project implementation stayed significantly high, not dropping down below 80%. A very positive indication is that at final implementation stage partner declared 100% satisfaction and engagement.

Target groups' opinions

Overall, target groups' provide positive feedback of the quality of the main outputs (reports, individual assessment methodology and platform). In Austria, Romania, Italy and Greece, the high scores were given to the report-type deliverables. In Bulgaria and Romania – to the ChildProtect platform. The individual assessment methodology received high marks across all partner countries.

CONCLUSION

Project activities were carried out as planned with minor deviations to scheduling, which on overall did not impair quality of results. The project lead team implemented effective measures to monitor and evaluate the quality, effectiveness and efficiency of implementation. The tangible outputs produced are of high quality and contain elements for becoming a good practice, especially the individual assessment methodology.



Quality of Cooperation

The evaluation has aimed to establish whether the established mechanisms for coordination and communication among partners proved effective.

Evaluator's observations

A strong and professional coordination was introduced from the very beginning by the project lead team. It was sustained throughout the whole project lifecycle. The regular and targeted communication is one of the factors that contributed to overall quality of implementation of activities.

There were several main elements of the coordination mechanism, which enabled ensuring effective implementation:

- Partner meetings. The external evaluator attended all face-to-face partner meetings and three virtual meetings (TELCOs). The overall impression from these meetings is positive. The agendas for all meetings were designed, so to achieve maximum effectiveness. The moderation of the meetings was focussed on compliance with agenda items. The moderators of the meetings from the project lead team managed to keep the focus on essential items and encourage partners to take active participation.
- Regular e-mail correspondence. The main tool used were e-mail circulars, which mapped important developments, tasks, and achievements. These communication items ensured that all partners were informed and aware, which created a framework for fruitful collaboration.
- Ongoing, active and individualised communication approach from project lead team. The coordinators took proactive approach, whenever risks of delay or deviation from commonly agreed plan were identified and engaged in dialogue with the partner(s) involved in the given situation.

Partners' opinions

All partners expressed their high satisfaction with the overall project coordination. The overall positive assessment for the effectiveness of project management, delivered by the project lead team



evolved within project lifecycle. During the first evaluation review the high satisfaction rate was around 66% and by the end of project implementation it raised to nearly 90%.

Wide range of good practices in terms of communication were identified such as:

- Regular circulars and notifications;
- Face-to-face and virtual meetings;
- Ongoing support for partners' teams by the coordinator.

In addition, in final months partners reconfirmed their high evaluation of the project management mechanism in place and highlighted that no further improvement was needed in that area.

In terms of interaction with the project lead team, partners highlighted the constructive feedback provided by coordinators in the implementation of tasks. The quality of interaction between partners within a given work package was assessed as very good for majority of key deliverables.

CONCLUSION

The established mechanisms for coordination and communication among partners proved effective. The project lead team managed to create a positive working atmosphere, which ensured sustained collaboration among partners.

Quality of Dissemination

The evaluation has aimed to confirm that dissemination activities were of good quality and in line with initial plan, as well as if the established indicators were met.

Evaluator's observations

During the first 12 months of project implementation, partners were focussed on developing key deliverables. Dissemination efforts were oriented towards setting up common dissemination approach and presenting project's mission and activities. Partners adopted a dissemination strategy, visual identity pack and set of dissemination materials. In the second half of project lifecycle a strong emphasis was placed on presenting the project's results among target groups in all partner countries and beyond.

As highlighted in the relevance section all relevant events were implemented. Some of the events overreached the initially planned participation targets, which ensured wide outreach across professional communities.

The partnership was active on ongoing basis in online communication through the ChildProtect platform, their own websites, social media channels and other channels. Some examples of positive progress made:

- The ChildProtect platform was reached by more than 1700 visitors.
- The most active social media channel is definitely Facebook. It was regularly populated with both general and specific news items. For the whole project cycle, more than 80 posts were published.
- Partners managed to ensure visibility of the project online with direct link to Directive 2012/29/EU. When conducting a Google search using as keyword the mentioned directive, the project's website emerges among the first result pages, which is a positive indication for increased visibility.

In terms of participation to external events, a major success was partners' active involvement with Victim Support Europe 2019 Annual Conference and General Meeting – Victim Recovery: A Road of Many Routes (<https://2019.vse-conference.eu/>). The Conference is a major international event bringing together the key players working with victims of crime. Between 200 and 250 participants from victim support organisations as well as practitioners, researchers, experts, academics, government officials and criminal Justice officials attend annually. During the conference the E-PROTECT partners delivered a workshop, focussing on child-sensitive justice; how exposure to criminal offence can influence the child's health and wellbeing, development and evolving capacities, behaviour and communication; hearing the child's story; individual assessment to determine special protection measures required to prevent secondary or repeat victimisation, intimidation or retaliation; multidisciplinary and interagency cooperation in the individual assessment; procedural safeguards for individual assessment in accordance with the principle of the best interests of the child. This participation provided strong visibility of E-PROTECT project and outputs on Pan-European level.

The culmination of dissemination efforts was the Final Conference of E-PROTECT project that took place in Bucharest (24.09.2019). During the conference the main outputs of the project were presented. The event was attended by more than 80 professionals from all partner countries and beyond. Among the speakers there was distinguished opinion makers on European level (e.g., board member of Victim Support Europe). Another interesting aspect of the event was the inclusion of presentations of good practices from different countries (e.g., Estonia, Croatia), which were highly appreciated by the audience. The conference was a useful opportunity to encourage the network of multidisciplinary experts present to multiply the use of individual assessment methodology.

Partners' opinions

Partners provided high assessment of their dissemination efforts. They reported overachieving all quantitative targets planned for every dissemination activity. In terms of effectiveness of different activities implemented, the face-to-face events with professionals (Policy briefings, National



seminars and MeetUps) were considered as the most effective tools for reaching target groups. Another effective channel highlighted were partners' own websites.

In terms of good dissemination practices established, the following can be synthesised:

- Having different social media accounts allowed reaching different groups of professionals. The regular updates via social media ensured continued interest.
- Sending individual invitations to targeted professionals proved to be essential for their participation in the respective event.
- Producing E-PROTECT videos.

Target groups' opinions

All dissemination channels used by partnership contributed to reaching target groups. For some countries (Bulgaria, Romania and Austria) target groups declared as most effective outreach activity the face-to-face events conducted. For others (Italy and Greece) there seems to have diversity in outreach preferences expressed, ranging from social media channels to face-to-face events.

CONCLUSION

Dissemination activities were of good quality and majority of them overachieved in terms of outreach. The face-to-face events served a critical purpose of engaging professional communities with the project's topic, activities and outcomes, which was one the key prerequisites for increased impact of partners' efforts.

Impact and Sustainability

The evaluation has aimed to confirm that the project has delivered impacts on the participating organisations, target groups, target audiences, and beyond the partnership. Under current evaluation area, evidence has been sought as to partners' approach towards maintaining activities and results after the EU funding end and also project's potential and prospects for scalability and/or transfer into other fields, areas or contexts.

Evaluator's observations

The level of achievement of impacts can be summarized in a table format, as follows:

Objectives as given in the project description (2016)	Level of accomplishment	Comment
a. Improved understanding on child rights established by Directive 2012/29/EU		The comprehensive dissemination approach, established by partners, ensured wide range of professionals in the field to further improve their understating of child rights as per the Directive in question.
b. Increased application of child victims of crime individual needs assessment methodologies		The individual assessment methodology was developed through extensive consultation with professionals in the field, which created prerequisites for its wider application. During project lifecycle, partners managed to present the methodology to the professional communities. The application of the methodology in practice would be a long-term process beyond project lifetime.
c. Established pan-European network of multidisciplinary professionals working with child victims of crime		The partnership managed to activate networks of multidisciplinary professionals on partner country level. The pan-European collaboration seems a logical follow-up effect. Still, it would be fully manifested beyond project lifetime.

 - Fully Achieved;
  - Achieved;
  - Little to achieved;
  - Not achieved

Partners employed two key deliverables in creating conditions for sustaining project achievement following project's end:

- ChildProtect platform. Along with containing all key outputs such as reports and the individual assessment methodology, the platform gives opportunity for internal communication among registered users, setting the ground for continued collaboration. Furthermore, the platform allows for conducting online events, which is a further asset in terms of sustainability.
- Policy guidelines. The guidelines emerged as a result of internal collaboration with strong input from participants to different project events. The document contains concrete suggestions for the improvement of current practices of child victim protection in these Member States. A key positive feature of the guidelines is their nation-specific focus. For each partner country, an individualised set of recommendations has been proposed.

The sustainability of project's outputs are dependent to a high degree on the level of openness of the specific professional communities addressed to embed results proposed. The partnership made substantial efforts through various communication channels to highlight the importance of embracing project's achievements on systemic level, mainly with regard to the key output – individual assessment methodology.

Partners' opinions

Partners were unanimous that current project was considered highly valuable to the field by professional communities. In terms of satisfaction with concrete deliverables, partners' observations show that target groups were in strong favour for E-PROTECT events, followed by report-type results and the individual assessment methodology.

The overall reported effects and opinions for target groups' being engaged with E-PROTECT activities can be summarised as follows:



- Professionals in the field of child protection: the main effects for this target group were increased awareness of the topics addressed and improved professional expertise.
- Policy-makers: the main reported effects were increased awareness of the topics addressed and improved level of evidence for national reforms.
- Other stakeholders: the main reported effects were increased awareness of the topics addressed and improved collaboration across professional communities.
- Media: the main reported effects were increased awareness of the topics addressed and better visibility of the topic across general public.

In terms of sustainability plans, partners' approaches and concrete ideas can be summarised as follows:

- Drafting targeted publications for journals with access to the target groups.
- Maintaining close collaboration with most relevant stakeholders (e.g., Department of Juvenile Justice; State Agency for Child Protection; Ministry of Justice).
- Presenting follow-up project proposals to relevant EU programmes (e.g., E-PROTECT II).
- Maintaining the ChildProtect platform for at least an year after project's end. The platform will continue to host relevant online events.
- Continue disseminating results to relevant events (e.g., presentation during expert meeting of the European Network on Victims' at the end of October 2019).

Target groups' opinions

A key evaluation question to explore the impact and sustainability of project's output was related to the extent of usage and potential exploitation of results by target groups. Diversity of replies were received across the partnership. In some countries (Bulgaria and Italy) the percentage of professionals using or planning to use the outputs is higher than 80%. In other countries (Austria, Romania and Greece) this percentage is lower. However, the percentage of professionals from these countries that are motivated to use only elements of the outputs is higher, which is a positive indication for future sustainability.



There is strong approval of the effect from E-PROTECT events as a tool to enhance closer collaboration among experts from the professional community in the field of child victims' protection, ranging from 66% (Italy) to 100% (Bulgaria).

In terms of explicit impact, target groups across the partnership seem to place emphasis on 4 main effects:

- The project's contribution for closer collaboration across professional community.
- The project as a source of evidence for potential national reforms.
- The project's contribution to better service for children victims of crime.
- The project's contribution for more visibility on the topic related to child victims' rights in society.

In terms of further expanding the effects of the project, target groups' representative made several recommendations, which can be summarised as follows:

- Continue the campaign to disseminate the results achieved, promote legislative interventions, stimulate the commitment of all partners.
- Further increase project's visibility across public medias.
- Plan more time for discussions among professionals in future events.
- Focus on equipping experts to conduct blue room interrogations.

CONCLUSION

The project has delivered envisaged impacts on the participating organisations, target groups, and beyond the partnership. Each partner has provided indications of making a continued effort in sustaining the results achieved after the EU funding ends.



4. Conclusion

The final external evaluation confirms conclusions made at interim stage that the E-PROTECT project holds the potential of being nominated by the European Commission as a European good practice in the area addressed.

The analysis of all data collected provides indications for high performance and added value under each of the main evaluation criteria explored such as Relevance; Quality of implementation; Quality of cooperation; Quality of dissemination; Impact and Sustainability.

It is essential to highlight that partners have been working in full transparency with external evaluator and have remained open for constructive dialogue in any aspect of the project implementation, which is considered an additional quality mark.

The second half of project lifecycle served as a key test for all deliverables produced. In this period the focus was on direct interaction with target groups. The data on users' satisfaction with project's outcomes collected provided first-hand evidence of the quality and added value achieved.

In terms of sustainability, each partner has pledged to take certain actions in ensuring continued use of tangible outputs. It would be advised to agree on a coherent sustainability action plan for the follow-up period following project life cycle, which would ensure more concerted effort in supporting multiplication and mainstreaming of project's high achievements.

Annex 1 – Evaluation Matrix

Indicator		Number / Percentage	External Evaluation Criteria*				
			Relevance	Quality of Implementation	Quality of cooperation	Quality of dissemination	Impact and Sustainability
Quantitative indicators							
Reports	11		x				
Comparative study	1	x	x				
Language versions	6	x	x				
Policy briefings participants	150	x	x		x		
Seminars participants	375	x	x		x		
e-Discussions participants	min 105	x	x		x		
MeetUps participants	375	x	x		x		
Virtual conference participants	min 150	x	x		x		
Stakeholders reached via dissemination activities	Min 2000	x	x		x		
ChildProtect platform/social media visitors	min 1500	x	x		x		
International conference participants	min 100	x	x		x		
Project reports & budget reviews	2		x	x			
Project work meetings	5		x	x			
Qualitative indicators							



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

Target groups' positive feedback & satisfaction	min 80%	x	x		x	x
E-PROTECT outputs positive feedback	min 80%	x	x			x
Target groups' improved competences & motivation	min 85%	x	x			x
Dissemination & communication activities positive feedback	min 85%	x	x		x	x
E-PROTECT staff satisfaction & motivation	min 90%		x	x		x
Involvement of individual team members in performance monitoring, evaluation, and improvement	min 40% of non-management staff, working on the project			x		
Process indicators						
Timely implementation of tasks	min 90%		x	x	x	x
Compliance with JUST Programme rules	no deviation		x	x		
Continuous & transparent information flow	min 80% project documentation		x	x		x
Updates made to the E-PROTECT Implementation plan	min 2		x	x		
Completeness of set requirements for deliverables	min 95%		x			x
Schedule variance	max 2 months		x	x	x	





This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

Annex 2 – Online Surveys for Partners

Partner survey 1:

E-PROTECT Partners' Survey (March 2018)

Dear E-PROTECT partners,

Your contribution to the external evaluation of the E-PROTECT project is invaluable.

The current survey aims to collect your feedback on ongoing project implementation for the first 5 months.

All data provided will be used solely for the purpose of external evaluation. Your replies will contribute to formulating recommendations for improvement, if needed, which will ensure smooth and effective overall implementation of project's tasks for the following stages of current project.

Thank you for your time and consideration!

Lachezar Afrikanov

External Evaluator for E-PROTECT project



Quality of your involvement

1. Please select your organisation.

Mark only one oval.

- ☐ LIF (BG)
- ☐ VICESSE (AT)
- ☐ CRPE (RO)
- ☐ DCI-Italia
- ☐ SEERC (GREECE)

2. Please state the level of completion of your individual project tasks for the first 5 months.

Mark only one oval.

- ☐ Fully completed
- ☐ Little to completed
- ☐ Partly completed
- ☐ Need time to catch up

3. Please rate your level of satisfaction with current project.

Mark only one oval.

- ☐ Full satisfaction
- ☐ Moderate satisfaction
- ☐ Average satisfaction
- ☐ Below my expectations

4. Please rate your level of engagement with current project.

Mark only one oval.

- ☐ Fully engaged
- ☐ Partly engaged
- ☐ Wishing to be more
- ☐ Other: _____

Quality of project management

5. Please rate the quality of project management delivered by Law and Internet Foundation Bulgaria (LIF).

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

6. Please highlight what you consider a good practice in the project management approach for the reviewed period, if applicable.

7. Please rate overall efficiency of main project activities implemented so far.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor



8. Please rate the quality of interaction between LIF team and your organisation.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

9. Please give a brief example of quality interaction. For example, a situation, in which you faced difficulty and were supported by LIF team.

10. Please rate the extent to which Project Implementation Plan provides clear reference on the project processes

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

11. How often do you refer to the Project Implementation Plan?

Mark only one oval.

- ☐ Very often (once a week)
- ☐ Often (twice a week)
- ☐ Seldom (once a month)

Quality of project communication

12. Please rate the effectiveness of communication channels/tools used so far at partnership level

Mark only one oval per row.

	Highly effective	Partly effective	Satisfactory	Below initial expectations
Circulars via E-mail	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Meetings (only kick-off so far)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Conference calls (only 1 so far)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Online documentation repository (Dropbox)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

13. Please elaborate on possible areas of improvement in that area, if needed.

14. Please rate the effectiveness of communication within the WP(s) you have been involved so far.

Mark only one oval.

- ☐ Highly effective
- ☐ Partly effective
- ☐ Satisfactory
- ☐ Below initial expectations

15. Please highlight what you consider a good practice in the project communication approach for the reviewed period.

Barometer

16. How do you feel about working for current project?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Negative	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super positive

17. How do you feel about working in international context?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Disengaged	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super enthusiastic

18. If you can describe your current motivation for working on E-PROTECT project with one word, what will it be?



Stop filling out this form.

Thank you for taking the time to complete the survey!

Your opinion is highly valued! Should you have any questions and proposals, please contact me directly on jafrikanov@gmail.com

Powered by
 Google Forms



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.



Partner survey 2:



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

E-PROTECT Partners' Questionnaire 2 - External Evaluation (August 2018)

Dear E-PROTECT partners,

Your contribution to the external evaluation of the E-PROTECT project is invaluable.

The current survey aims to collect your feedback on ongoing project implementation in the interim stage of project implementation.

All data provided will be used solely for the purpose of external evaluation. Your replies will contribute to formulating recommendations for improvement.

Thank you for your time and consideration!

Lachezar Afrikanov

External Evaluator for E-PROTECT project



Quality of your involvement

1. Please select your organisation.

Mark only one oval.

- ☐ LIF (BG)
- ☐ VICESSE (AT)
- ☐ CRPE (RO)
- ☐ DCI-Italia (IT)
- ☐ SEERC (EL)

2. Please evaluate the level of completion of your individual project tasks at interim stage.

Mark only one oval.

- ☐ Fully completed
- ☐ Little to completed
- ☐ Partly completed
- ☐ Need time to catch up

3. In case of any major delay or change in planned activities, please provide a short description of the main reasons:

4. Please rate your level of satisfaction with current project.

Mark only one oval.

- ☐ Full satisfaction
- ☐ Moderate satisfaction
- ☐ Average satisfaction
- ☐ Below my expectations

5. Please rate your level of project engagement.

Mark only one oval.

- ☐ Fully engaged
- ☐ Partly engaged
- ☐ Wishing to be more
- ☐ Other: _____

Quality of project management

6. Please rate the quality of project management that has been delivered by the lead partner.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

7. Please highlight what you consider a good practice in the project management approach, if applicable.

8. Please highlight what can be improved in the project management approach, if applicable.

9. Please rate overall efficiency of main project activities implemented so far.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor

10. Please rate the quality of interaction between LIF team and your organisation.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

11. Please give a brief example of quality interaction. For example, a situation, in which you faced difficulty and were supported by LIF team.

12. How often do you refer to the Project Implementation Plan?

Mark only one oval.

- ☐ Very often (once a week)
- ☐ Often (twice a week)
- ☐ Seldom (once a month)

Quality of project communication

13. Please rate the effectiveness of communication channels/tools used so far at partnership level

Mark only one oval per row.

	Highly effective	Partly effective	Satisfactory	Below initial expectations
Circulars via E-mail	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Face-to Face Meetings	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Virtual meetings/Conference/Skype calls	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Online documentation repository (Dropbox)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

14. Please elaborate on possible areas of improvement in that area, if applicable.

15. Please rate the effectiveness of communication within the WP(s) your have been involved so far.

Mark only one oval.

- ☐ Highly effective
- ☐ Partly effective
- ☐ Satisfactory
- ☐ Below initial expectations

16. Please highlight what you consider a good practice in the project communication approach for the reviewed period.

17. Please rate the overall quality of each deliverable development process.

Mark only one oval per row.

	Very good	Good	Average	Fair
Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

18. Please rate the extent to which you followed the commonly agreed parameters for each deliverable.

Mark only one oval per row.

	To a full extent	To a high extent	Partially
Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

19. Please rate the quality of INTERACTION between you and the WP Leader for each deliverable.

Mark only one oval per row.

	Very good	Good	Average	Fair
Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

20. What would you change in the development process of similar deliverables in future projects?

Dissemination

21. Please rate the overall quality of dissemination activities so far.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor

22. Please rate the level of engagement of your organisation in E-Protect dissemination.

Mark only one oval.

- ☐ More than 50% of overall time for project activities is dedicated to dissemination.
- ☐ 30%-49% of overall time is dedicated to dissemination.
- ☐ 20-30% of overall time is dedicated to dissemination.
- ☐ 10%-20% is dedicated to dissemination.
- ☐ Less than 10%.

23. What do you think can be improved in terms of dissemination?

24. If you are the Lead partner for Dissemination, please provide short overview of dissemination achievements so far (number of info items published, media used, social channels, etc.). Please also highlight main challenges faced.

25. If you are the Lead partner for Dissemination, please rate partners' overall dedication to dissemination.

Mark only one oval.

- ☐ Highly dedicated
- ☐ To a certain extent
- ☐ Sporadic
- ☐ Passive

26. As a Lead Partner, what would you change in the dissemination approach for the future?

Barometer

27. How do you feel about working for current project?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Negative	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super positive

28. How do you feel about working in international context?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Disengaged	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super enthusiastic

29. If you can describe your current motivation for working on E-PROTECT project with one word, what will it be?



Stop filling out this form.

Thank you for taking the time to complete the survey!

Your opinion is highly valued! Should you have any questions and proposals, please contact me directly on lafrikanov@gmail.com

Powered by
 Google Forms



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

Partner survey 3:

E-PROTECT Partners' Questionnaire 3 - External Evaluation (March 2019)

Dear E-PROTECT partners,

Your contribution to the external evaluation of the E-PROTECT project is invaluable.

The current survey aims to collect your feedback on ongoing project implementation in the period September 2018 - March 2019.

All data provided will be used solely for the purpose of external evaluation. Your replies will contribute to formulating recommendations for improvement.

Thank you for your time and consideration!

Lachezar Afrikanov

External Evaluator for E-PROTECT project



Quality of your involvement

1. Please select your organisation.

Mark only one oval.

- ☐ LIF (BG)
- ☐ VICESSE (AT)
- ☐ CRPE (RO)
- ☐ DCI-Italia (IT)
- ☐ SEERC (EL)

2. Please evaluate the level of completion of your individual project tasks at interim stage.

Mark only one oval.

- ☐ Fully completed
- ☐ Little to completed
- ☐ Partly completed
- ☐ Need time to catch up

3. In case of any major delay or change in planned activities, please provide a short description of the main reasons:

4. Please rate your level of satisfaction with current project.

Mark only one oval.

- ☐ Full satisfaction
- ☐ Moderate satisfaction
- ☐ Average satisfaction
- ☐ Below my expectations

5. Please rate your level of project engagement.

Mark only one oval.

- ☐ Fully engaged
- ☐ Partly engaged
- ☐ Wishing to be more
- ☐ Other: _____

Quality of project management

6. Please rate the quality of project management that has been delivered by the lead partner.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

7. Please highlight what you consider a good practice in the project management approach, if applicable.

8. Please highlight what can be improved in the project management approach, if applicable.

9. Please rate overall efficiency of main project activities implemented so far.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor

10. Please rate the quality of interaction between LIF team and your organisation.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

11. Please give a brief example of quality interaction. For example, a situation, in which you faced difficulty and were supported by LIF team.

Quality of project communication



12. Please rate the effectiveness of communication channels/tools used so far at partnership level
Mark only one oval per row.

	Highly effective	Partly effective	Satisfactory	Below initial expectations
Circulars via E-mail	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Face-to Face Meetings	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Virtual meetings/Conference/Skype calls	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Online documentation repository (Dropbox)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

13. Please elaborate on possible areas of improvement in that area, if applicable.

14. Please rate the effectiveness of communication within the WP(s) your have been involved so far.
Mark only one oval.

- ☐ Highly effective
☐ Partly effective
☐ Satisfactory
☐ Below initial expectations

15. Please highlight what you consider a good practice in the project communication approach for the reviewed period.

Deliverables progress



16. Please rate the overall quality of each deliverable implementation process.

Mark only one oval per row.

	Very good	Good	Average	Fair
Policy Briefing Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Needs Assessment	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

17. Please rate the extent to which you followed the commonly agreed parameters for each deliverable.

Mark only one oval per row.

	To a full extent	To a high extent	Partially
Policy Briefing Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Policy Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Needs Assessment	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

18. Please rate the quality of INTERACTION between you and the WP Leader for each deliverable.

Mark only one oval per row.

	Very good	Good	Average	Fair
Policy Briefing Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Needs Assessment	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

19. What would you change in the development/implementation process of similar deliverables in future projects?

Dissemination



20. Please rate the overall quality of dissemination activities so far.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor

21. Please rate the level of engagement of your organisation in E-Protect dissemination.

Mark only one oval.

- ☐ More than 50% of overall time for project activities is dedicated to dissemination.
- ☐ 30%-49% of overall time is dedicated to dissemination.
- ☐ 20-30% of overall time is dedicated to dissemination.
- ☐ 10%-20% is dedicated to dissemination.
- ☐ Less than 10%.

22. What do you think can be improved in terms of dissemination?

23. If you are the Lead partner for Dissemination, please provide short overview of dissemination achievements so far (number of info items published, media used, social channels, etc.). Please also highlight main challenges faced.

24. If you are the Lead partner for Dissemination, please rate partners' overall dedication to dissemination.

Mark only one oval.

- ☐ Highly dedicated
- ☐ To a certain extent
- ☐ Sporadic
- ☐ Passive

25. As a Lead Partner, what would you change in the dissemination approach for the future?

Target group's satisfaction and feedback

In the reviewed period the communication and interaction with wide range target groups has been enhanced. In this session you are asked to provide information with regard to their feedback as a result of this interaction. The main target group as per application form are "Professionals", referring to persons who, within the context of their work, are in contact with child victims and witnesses of crime or are responsible for addressing the needs of children in the justice system and for whom these Guidelines are applicable.

26. Number of professionals reached in your country

27. Number of policy makers reached

28. Number of other stakeholders reached

29. Number of media reached

30. Please rate the overall perception of projet's idea

Mark only one oval per row.

	Highly valuable for the field	Very interesting	Interesting	Satisfactory	Of no interest
Professionals in the field	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy makers	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Other stakeholders	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Media representatives	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

31. Please rate the level of overall satisfaction with project's deliverables

Mark only one oval per row.

	Full satisfaction	Moderate satisfaction	Average satisfaction	Below my satisfaction
E-PROTECT Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT Comparative Study	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT pan-European study on best practices in individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Briefing Event	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT Platform	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

32. Please rate the overall reported effects and opinions from being engaged with E-Protect activities

Check all that apply.

	Increased awareness of the topics addressed	Improved professional expertise in the field	Expanded portfolio of professional tools	Improved collaboration across professional community	Improved level of evidence for potential national reforms	Better service for children victims	Better visibility of the topic across general public
Professionals in the field	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Policy makers	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Other stakeholders	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Media representatives	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Barometer

33. How do you feel about working for current project?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Negative	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super positive

34. How do you feel about working in international context?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Disengaged	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super enthusiastic


35. If you can describe your current motivation for working on E-PROTECT project with one word, what will it be?



Stop filling out this form.

Thank you for taking the time to complete the survey!

Your opinion is highly valued! Should you have any questions and proposals, please contact me directly on lafrikanov@gmail.com

Powered by
 Google Forms



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.



Partner survey 4:



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

E-PROTECT Partners' Questionnaire 4 - External Evaluation (September 2019)

Dear E-PROTECT partners,

Your contribution to the external evaluation of the E-PROTECT project is invaluable.

The current survey aims to collect your feedback for the final months of project implementation in the period March 2019-September 2019.

All data provided will be used solely for the purpose of external evaluation. Your replies will contribute to formulating recommendations for improvement.

Thank you for your time and consideration!

Lachezar Afrikanov

External Evaluator for E-PROTECT project



Quality of your involvement

1. Please select your organisation.

Mark only one oval.

- ☐ LIF (BG)
- ☐ VICESSE (AT)
- ☐ CRPE (RO)
- ☐ DCI-Italia (IT)
- ☐ SEERC (EL)

2. Please evaluate the level of completion of your individual project tasks at this final stage.

Mark only one oval.

- ☐ Fully completed
- ☐ Little to completed
- ☐ Partly completed
- ☐ Completed

3. If you answered "Partly completed", please provide a short overview of the reasons leading to this outcome:

4. Please rate your level of satisfaction with current project.

Mark only one oval.

- ☐ Full satisfaction
- ☐ Moderate satisfaction
- ☐ Average satisfaction
- ☐ Below my expectations

5. Please rate your level of project engagement.

Mark only one oval.

- ☐ Fully engaged
- ☐ Partly engaged
- ☐ Wishing to be more
- ☐ Other: _____

6. If you answered "Wishing to be more", please provide a short feedback on what can be improved in future projects?

Quality of project management

7. Please rate the quality of project management that has been delivered by the lead partner.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

8. Please highlight what you consider a good practice in the project management approach for the whole project period.

9. Please highlight what can be improved in the project management approach.

10. Please rate overall efficiency of main project activities implemented.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor

11. Please rate the quality of interaction between LIF team and your organisation.

Mark only one oval.

- ☐ Very good
- ☐ Good
- ☐ Average
- ☐ Poor
- ☐ Other: _____

12. Please give a brief example of quality interaction. For example, a situation, in which you faced difficulty and were supported by LIF team.

Quality of project communication

13. Please rate the effectiveness of communication channels/tools used so far at partnership level
Mark only one oval per row.

	Highly effective	Partly effective	Satisfactory	Below initial expectations
Circulars via E-mail	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Face-to Face Meetings	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Virtual meetings/Conference/Skype calls	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Online documentation repository (Dropbox)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

14. Please rate the effectiveness of communication within the WP(s).
Mark only one oval.

- ☐ Highly effective
☐ Partly effective
☐ Satisfactory
☐ Below initial expectations

15. Please highlight what you consider a good practice in the project communication approach for the whole project period.

Quality of Key Deliverables

16. Looking back on the whole project period, please rate the overall quality of each deliverable.

Mark only one oval per row.

	Very good	Good	Average	Fair
Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Needs Assessment Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Briefing Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
MeetUPs	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

17. Please rate the extent to which you followed the commonly agreed parameters for each key deliverable.

Mark only one oval per row.

	To a full extent	To a high extent	Partially
Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Needs Assessment Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Briefing Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
MeetUPs	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>



18. Please rate the quality of interaction between you and the WP Leader for each key deliverable.
Mark only one oval per row.

	Very good	Good	Average	Fair
Country reports on the transposition of Victims' Directive	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Country reports on the individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on Victims' Directive transposition	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Pan-European Best Practices Report on individual assessment methodologies of child victims of crime	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Needs Assessment Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (web)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform (mobile)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Briefing Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National Seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
MeetUPs	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

19. What would you change in the development/implementation process of similar deliverables in future projects?

Dissemination

20. Please rate the overall quality of dissemination activities.
Mark only one oval.

- ☐ Very good
☐ Good
☐ Average
☐ Poor

21. Please rate the effectiveness of main dissemination activities and channels.

Mark only one oval per row.

	Highly effective	Partly effective	Satisfactory	Below initial expectations
Policy briefings	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
National seminars	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
MeetUPs	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Facebook	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Twitter	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Linkedin	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
My organisation's official website	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Other partners' websites	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Virtual conference (3-day event)	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
e-Discussions	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

22. On national level, how many persons have you managed to reach through your own organisational website:

23. On national level, how many persons have you managed to reach through your own social media channels:

24. On national level, how many persons have you managed to reach through E-Protect Policy Briefings:

25. E-Protect National Seminars:

26. E-Protect MeetUPs:

27. E-discussions:

28. Virtual conference:

29. Please highlight what you consider a good practice and high achievement in project dissemination for the whole project period.

30. If you are the Dissemination Lead, how many persons have been reached on European level (outside partner countries)?

31. How did you manage to reach audiences on European level?

Target group's satisfaction and feedback

In the reviewed period the communication and interaction with wide range target groups has been further enhanced. In this session you are asked to provide information with regard to their feedback as a result of this interaction. The main target group as per application form are "Professionals", referring to persons who, within the context of their work, are in contact with child victims and witnesses of crime or are responsible for addressing the needs of children in the justice system and for whom these Guidelines are applicable.

32. Number of professionals reached in your country:

33. Number of policy makers reached:

34. Number of other stakeholders reached:

35. Number of media representatives reached:

36. Please rate the overall perception of project's idea.
Mark only one oval per row.

	Highly valuable for the field	Very interesting	Interesting	Satisfactory	Of no interest
Professionals in the field	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy makers	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Other stakeholders	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Media representatives	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

37. Please rate the level of overall satisfaction with project's deliverables.
Mark only one oval per row.

	Full satisfaction	Moderate satisfaction	Average satisfaction	Below my satisfaction
E-Protect Reports	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual Assessment Methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Events	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Policy Guidelines	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-Protect Platform	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

38. Please rate the overall reported effects and opinions from being engaged with E-Protect activities.
Check all that apply.

	Increased awareness of the topics addressed	Improved professional expertise in the field	Expanded portfolio of professional tools	Improved collaboration across professional community	Improved level of evidence for potential national reforms	Better service for children victims	Better visibility of the topic across general public
Professionals in the field	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Policy makers	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Other stakeholders	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Media representatives	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Sustainability

39. Please describe you sustainability plan to ensure that main project's deliverables will be further multiplied and used by target groups.

40. What resources have you planned for described activities?

Barometer

41. How do you feel about working for current project?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Negative	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super positive

42. How do you feel about working in international context?

Mark only one oval.

	1	2	3	4	5	6	7	8	9	10	
Disengaged	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	Super enthusiastic

43. If you can describe your current motivation for working on E-PROTECT project with one word, what will it be?



Stop filling out this form.

Thank you for taking the time to complete the survey!

Your opinion is highly valued! Should you have any questions and proposals, please contact me directly on lafrikanov@gmail.com

Powered by
 Google Forms



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.

Annex 3 – Online Survey for Target Groups

E-PROTECT Survey

* Required

1. Choose Language / Sprache wählen / Διάλεξε γλώσσα / Scelga la lingua / Alege limba *

Mark only one oval.

- ☐ AT / DE Skip to question 11.
- ☐ BG Skip to question 20.
- ☐ EL Skip to question 29.
- ☐ EN Skip to question 2.
- ☐ IT Skip to question 38.
- ☐ RO Skip to question 47.

EN

Dear all,

Your contribution to this survey is of great importance.

The survey is anonymous. The statistical data collected is only for research purposes.

Your replies will help us understand the impact of E-PROTECT project - Enhancing Protection of Children Victims of Crime.

Thank you for your answers!

Lachezar Afrikanov

External Evaluator, E-PROTECT project

lafrikanov@gmail.com

2. How did you learn about E-PROTECT project? (More than 1 answer is possible) *

Check all that apply.

- ☐ E-PROTECT Project website
- ☐ Website of E-PROTECT partner organisation
- ☐ Facebook
- ☐ Twitter
- ☐ LinkedIn
- ☐ Project events (policy briefings, seminars)
- ☐ Online events (e-discussions, virtual conference)
- ☐ Other: _____

3. What is your overall impression of the project? *

Mark only one oval.

- ☐ Highly needed
- ☐ Very interesting
- ☐ Interesting
- ☐ I cannot decide

4. What E-PROTECT results do you know? (More than 1 answer is possible) *

Check all that apply.

- ☐ Reports and studies
- ☐ Individual assessment methodology
- ☐ E-PROTECT platform
- ☐ News items

5. How do you rate their usefulness to the field of child victims protection? *

Mark only one oval per row.

	Very useful	Useful	Partly useful	I cannot decide
Reports and studies	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual assessment methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT platform	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
News items	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

6. Please rate the overall quality of each result you know. *

Mark only one oval per row.

	Very good	Good	Average	I cannot decide
Reports and studies	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Individual assessment methodology	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
E-PROTECT platform	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
News items	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

7. I use E-PROTECT results in my work or intend to use them. *

Mark only one oval.

- ☐ Yes
- ☐ No
- ☐ Partly
- ☐ Other: _____

8. Participation in E-PROTECT events contributes to closer collaboration among experts from the professional community in the field of child victims protection. *

Mark only one oval.

- ☐ Yes
- ☐ No
- ☐ Partly
- ☐ Other: _____

9. What are the main effects from E-PROTECT to you and in general? Please select the most relevant statements. (More than 1 answer is possible) *

Check all that apply.

- ☐ My awareness on child rights, granted by Directive 2012/29/EU, increased.
- ☐ My professional expertise improved.
- ☐ My portfolio of professional tools expanded.
- ☐ The project enables more closer collaboration across professional community.
- ☐ The project provides evidence for potential national reforms.
- ☐ The project contributes to better service for children victims of crime.
- ☐ The project creates more visibility on the topic related to child victims rights in society.
- ☐ Other: _____

10. Your proposals and recommendations:

Stop filling out this form.

AT / DE

Sehr geehrte Damen und Herren,

Ihr Beitrag zu dieser Umfrage ist von großer Bedeutung.

Die Umfrage ist anonym. Die erhobenen statistischen Daten dienen ausschließlich Forschungszwecken.

Ihre Antworten helfen uns, die Auswirkungen des Projekts E-PROTECT - Enhancing the Protection of Child Victims of Crime besser zu verstehen.

Danke für Ihre Teilnahme!

Lachezar Afrikanov

Externer Evaluator, E-PROTECT-Projekt

lafrikanov@gmail.com

11. Wie haben Sie von E-PROTECT erfahren? (Mehr als 1 Antwort ist möglich) *

Check all that apply.

- ☐ E-PROTECT Projektwebsite
- ☐ Website der E-PROTECT Partnerorganisation
- ☐ Facebook
- ☐ Twitter
- ☐ LinkedIn
- ☐ Projektveranstaltungen (Policy Briefings, Seminare)
- ☐ Online-Veranstaltungen (E-Diskussionen, virtuelle Konferenz)
- ☐ Other: _____

12. Wie ist Ihr Gesamteindruck von dem Projekt? *

Mark only one oval.

- ☐ Es wird dringend benötigt
- ☐ Es ist sehr interessant
- ☐ Es ist interessant
- ☐ Keine Antwort

13. Welche Ergebnisse des Projekts E-PROTECT kennen Sie? (Mehr als 1 Antwort ist möglich) *

Check all that apply.

- ☐ Berichte und Studien
- ☐ Die Methode für einen rechtebasierten Ansatz in der individuellen Beurteilung der Bedürfnisse von minderjährigen Opfern
- ☐ die E-PROTECT Webseite
- ☐ Nachrichten auf Facebook und Twitter

14. Wie nützlich sind die Forschungsergebnisse von E-PROTECT für Sie? *

Mark only one oval per row.

	Sehr nützlich	Nützlich	Teilweise nützlich	Ich kann mich nicht entscheiden
Berichte und Studien	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Die Methode für einen rechtebasierten Ansatz in der individuellen Beurteilung der Bedürfnisse von minderjährigen Opfern	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
die E-PROTECT Webseite	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Nachrichten auf Facebook und Twitter	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

15. Bitte bewerten Sie die Qualität der Ihnen bekannten Ergebnisse. *

Mark only one oval per row.

	Sehr gut	Gut	Durchschnittlich	Ich kann mich nicht entscheiden
Berichte und Studien	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Die Methode für einen rechtebasierten Ansatz in der individuellen Beurteilung der Bedürfnisse von minderjährigen Opfern	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
die E-PROTECT Webseite	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Nachrichten auf Facebook und Twitter	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

16. Ich verwende E-PROTECT-Ergebnisse für meine Arbeit oder beabsichtige, sie zu verwenden. *

Mark only one oval.

- ☐ Ja
☐ Nein
☐ Teilweise
☐ Other: _____

17. Die E-PROTECT-Veranstaltungen tragen zu einer engeren Zusammenarbeit von Expertinnen und Experten im Bereich des Opferschutzes bei. *

Mark only one oval.

- ☐ Ja
☐ Nein
☐ Teilweise
☐ Other: _____

18. Was sind die wichtigsten Auswirkungen von E-PROTECT auf Sie und generell? Bitte wählen Sie die relevantesten Aussagen aus. (Mehr als 1 Antwort ist möglich) *

Check all that apply.

- ☐ Mein Bewusstsein für Kinderrechte sowie die Richtlinie 2012/29 / EU hat zugenommen.
☐ Meine fachliche Kompetenz hat sich verbessert.
☐ Mein Portfolio an professionellen Werkzeugen wurde erweitert.
☐ Das Projekt ermöglicht eine engere Zusammenarbeit zwischen Fachleuten.
☐ Das Projekt liefert Hinweise auf mögliche nationale Reformen.
☐ Das Projekt trägt zu einem besseren Schutz von minderjährigen Opfern bei.
☐ Das Projekt schafft mehr Sichtbarkeit für die Rechte von minderjährigen Opfern in der Gesellschaft.
☐ Other: _____

19. Ihre Vorschläge und Empfehlungen:

Stop filling out this form.

БГ

Уважаеми дами и господа,

Вашият принос в това проучване е от голямо значение.

Анкетата е анонимна. Събраните статистически данни са само за изследователски цели.

Вашите отговори ще ни помогнат да разберем въздействието на проекта E-PROTECT - Подобряване на защитата на децата, жертви на престъпления.

Благодаря ви за отговорите!

Лъчезар Африканов

Външен оценител, проект E-PROTECT

jafrikanov@gmail.com

20. Как научихте за проекта E-PROTECT? (Възможен е повече от 1 отговор) *

Check all that apply.

- ☐ Интернет страницата на проекта
- ☐ Интернет страницата на някоя от партньорските организации
- ☐ Facebook
- ☐ Twitter
- ☐ LinkedIn
- ☐ Участие в събития по проекта (семинари)
- ☐ Участие в онлайн събития
- ☐ Other: _____

21. Какво е цялостното Ви впечатление от проекта? *

Mark only one oval.

- ☐ Много необходим проект
- ☐ Много интересен
- ☐ Интересен
- ☐ Не мога да преценя

22. Кои резултати на проекта познавате? (Възможен е повече от 1 отговор) *

Check all that apply.

- ☐ Доклади и изследвания
- ☐ Методология за индивидуална оценка
- ☐ Платформата E-PROTECT
- ☐ Проектни новини

23. Как оценявате полезността на тези резултати в областта на защитата на децата, жертви на престъпление? *

Mark only one oval per row.

	Много полезно	Полезно	Частично полезно	Не мога да преценя
Доклади и изследвания	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Методология за индивидуална оценка	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Платформа E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Проектни новини	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

24. Моля оценете цялостното качество на резултатите, които познавате. *

Mark only one oval per row.

	Много добро	Добро	Средно	Не мога да преценя
Доклади и изследвания	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Методология за индивидуална оценка	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Платформа E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Проектни новини	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

25. Използвам или планирам да използвам резултатите от проекта. *

Mark only one oval.

- ☐ Да
- ☐ Не
- ☐ Частично
- ☐ Other: _____

26. Участието в събития E-PROTECT допринася за по-тесно сътрудничество между експерти от професионалната общност в областта на закрилата на децата жертви. *

Mark only one oval.

- ☐ Да
- ☐ Не
- ☐ Частично

27. Какви са основните ефекти от E-PROTECT за вас и като цяло? Моля, изберете най-подходящите твърдения. (Възможен е повече от 1 отговор) *

Check all that apply.

- ☐ Моята информираност относно правата на детето, предоставена от Директива 2012/29 / ЕС, се увеличи.
- ☐ Моята професионална експертиза се подобри.
- ☐ Моето портфолио от професионални инструменти се разшири.
- ☐ Проектът дава възможност за по-тясно сътрудничество между професионалисти в дадената област.
- ☐ Проектът предоставя доказателства за потенциални национални реформи.
- ☐ Проектът допринася за подобряване на услугите, предоставяни на децата жертви на престъпление.
- ☐ Проектът създава повече видимост по темата, свързана с правата на децата жертви в обществото.
- ☐ Other: _____

28. Вашите предложения и препоръки:

Stop filling out this form.

EL

Αγαπητοί κυρίες και κύριοι,

Η συμβολή σας στην έρευνα αυτή έχει μεγάλη σημασία.

Η έρευνα είναι ανώνυμη. Τα στατιστικά στοιχεία που συλλέγονται αφορούν μόνο ερευνητικούς σκοπούς.

Οι απαντήσεις σας θα μας βοηθήσουν να κατανοήσουμε τον αντίκτυπο του έργου E-PROTECT - Ενίσχυση της Προστασίας Παιδιών Θυμάτων Εγκληματικότητας.

Σας ευχαριστώ για τις απαντήσεις σας!

Lachezar Afrikanov

Εξωτερικός αξιολογητής, έργο E-PROTECT

lafrikanov@gmail.com



29. Πώς μάθατε για το έργο E-PROTECT? (Μπορείτε να επιλέξετε περισσότερες από 1 απαντήσεις) *

Check all that apply.

- ☐ E-PROTECT Ιστοσελίδα έργου
- ☐ Δικτυακός τόπος των εταίρων του έργου E-PROTECT
- ☐ Facebook
- ☐ Twitter
- ☐ LinkedIn
- ☐ Εκδηλώσεις προγράμματος
- ☐ Online εκδηλώσεις
- ☐ Other: _____

30. Ποια είναι η γενική σας εντύπωση για το έργο? *

Mark only one oval.

- ☐ Ιδιαίτερα χρήσιμο
- ☐ Πολύ ενδιαφέρον
- ☐ Ενδιαφέρον
- ☐ Δεν μπορώ να αποφασίσω

31. Ποια αποτελέσματα του έργου E-PROTECT γνωρίζετε? (Μπορείτε να επιλέξετε περισσότερες από 1 απαντήσεις) *

Check all that apply.

- ☐ Εκθέσεις και μελέτες
- ☐ Μεθοδολογία ατομικής αξιολόγησης
- ☐ Πλατφόρμα E-PROTECT
- ☐ Ειδησεογραφικά στοιχεία

32. Πώς αξιολογείτε τη χρησιμότητά τους στον τομέα της προστασίας των παιδιών θυμάτων? *

Mark only one oval per row.

	Πολύ χρήσιμο	Χρήσιμο	Εν μέρει χρήσιμο	Δεν μπορώ να αποφασίσω
Εκθέσεις και μελέτες	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Μεθοδολογία ατομικής αξιολόγησης	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Πλατφόρμα E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Ειδησεογραφικά στοιχεία	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

33. Προσδιορίστε την συνολική ποιότητα κάθε αποτελέσματος που γνωρίζετε. *

Mark only one oval per row.

	Πολύ καλή	Καλή	Μέτρια	Δεν μπορώ να αποφασίσω
Εκθέσεις και μελέτες	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Μεθοδολογία ατομικής αξιολόγησης	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Πλατφόρμα E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Ειδησεογραφικά στοιχεία	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

34. Κάνω χρήση των αποτελεσμάτων του E-PROTECT στο επάγγελμά μου ή σκοπεύω να τα χρησιμοποιήσω. *

Mark only one oval.

- ☐ Ναι
- ☐ Όχι
- ☐ Εν μέρει
- ☐ Other: _____

35. Η συμμετοχή σε εκδηλώσεις του E-PROTECT συμβάλλει στη στενότερη συνεργασία μεταξύ των επαγγελματιών που εξειδικεύονται και δραστηριοποιούνται στον τομέα της προστασίας των ανήλικων θυμάτων. *

Mark only one oval.

- ☐ Ναι
- ☐ Όχι
- ☐ Εν μέρει

36. Ποιες είναι οι κύριες επιπτώσεις του E-PROTECT σε εσάς και γενικώς? Επιλέξτε τις πιο σχετικές δηλώσεις. (Μπορείτε να επιλέξετε περισσότερες από 1 απαντήσεις) *

Check all that apply.

- ☐ Η ευαισθητοποίησή μου σχετικά με τα δικαιώματα του παιδιού, που χορηγήθηκε με την οδηγία 2012/29/EE, αυξήθηκε.
- ☐ Η επαγγελματική μου εμπειρία βελτιώθηκε.
- ☐ Το χαρτοφυλάκιο των επαγγελματικών εργαλείων μου επεκτάθηκε.
- ☐ Το σχέδιο επιτρέπει πιο στενή συνεργασία σε όλη την επαγγελματική κοινότητα.
- ☐ Το σχέδιο παρέχει στοιχεία για πιθανές εθνικές μεταρρυθμίσεις.
- ☐ Το έργο συμβάλλει στην καλύτερη εξυπηρέτηση παιδιών που πέφτουν θύματα εγκληματικών πράξεων.
- ☐ Το σχέδιο γεννά μεγαλύτερη προβολή σε ζητήματα που σχετίζονται με τα δικαιώματα των παιδιών θυμάτων στην κοινωνία.
- ☐ Other: _____

37. Οι προτάσεις και οι συστάσεις σας:

Stop filling out this form.

IT

Gentile partecipante,

Il suo contributo a questo sondaggio è di grande importanza.

Il sondaggio è anonimo. I dati statistici raccolti sono solo a scopo di ricerca.

Le sue risposte ci aiuteranno a comprendere l'impatto del progetto E-PROTECT - Migliorare la protezione dei minorenni vittime di reato.

Grazie per le sue risposte!

Lachezar Afrikanov

Valutatore esterno, progetto E-PROTECT

lafrkanov@gmail.com

38. Com'è venuto a conoscenza del progetto E-PROTECT? (E' possibile scegliere più di una risposta) *

Check all that apply.

- ☐ Sito web del progetto E-PROTECT
- ☐ Sito web di uno dei partner di E-PROTECT
- ☐ Facebook
- ☐ Twitter
- ☐ LinkedIn
- ☐ Eventi del progetto
- ☐ Eventi online
- ☐ Other: _____

39. Qual è la sua impressione generale del progetto? *

Mark only one oval.

- ☐ Altamente necessario
- ☐ Molto interessante
- ☐ Interessante
- ☐ Non posso valutarlo

40. Quali risultati di E-PROTECT conosce? (È possibile scegliere più di una risposta) *

Check all that apply.

- ☐ Rapporti e studi
- ☐ Metodologia per la valutazione individuale
- ☐ Piattaforma online E-PROTECT
- ☐ Notizie

41. Come giudica la loro utilità nel campo della protezione delle vittime minorenni? *

Mark only one oval per row.

	Molto utile	Utile	Parzialmente utile	Non posso decidere
Rapporti e studi	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Metodologia per la valutazione individuale	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Piattaforma online E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Notizie	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

42. Valuta la qualità complessiva di ogni risultato che conosci. *

Mark only one oval per row.

	Molto buona	Buona	Media	Non posso decidere
Rapporti e studi	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Metodologia per la valutazione individuale	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Piattaforma online E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Notizie	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

43. Usa i risultati di E-PROTECT nel suo lavoro o intende utilizzarli. *

Mark only one oval.

- ☐ Sì
- ☐ No
- ☐ In parte
- ☐ Other: _____

44. La partecipazione a eventi E-PROTECT contribuisce a una più stretta collaborazione tra esperti della comunità professionale nel campo della protezione delle vittime minorenni. *

Mark only one oval.

- ☐ Sì
- ☐ No
- ☐ In parte

45. Quali sono i principali effetti di E-PROTECT per lei e in generale? La invitiamo a selezionare le affermazioni più pertinenti. (È possibile scegliere più di una risposta) *

Check all that apply.

- ☐ La mia consapevolezza sui diritti dei minorenni, sanciti nella Direttiva 2012/29/UE, è aumentata.
- ☐ La mia esperienza professionale è migliorata.
- ☐ Il numero di strumenti professionali a disposizione è stato ampliato.
- ☐ Il progetto consente una collaborazione più stretta all'interno della comunità professionale.
- ☐ Il progetto fornisce evidenze per promuovere potenziali riforme a livello nazionale.
- ☐ Il progetto contribuisce a migliorare gli interventi rivolti ai minorenni vittime di reato.
- ☐ Il progetto crea maggiore visibilità sull'argomento relativo ai diritti delle vittime minorenni nella società.
- ☐ Other: _____

46. Le sue proposte e raccomandazioni:

Stop filling out this form.

RO

Stimată doamnă/ Stimate domn,

Contribuția dvs. la acest sondaj are o importanță deosebită.

Sondajul este anonim. Datele statistice culese sunt doar în scopuri de cercetare.

Răspunsurile dvs. ne vor ajuta să înțelegem impactul proiectului E-PROTECT - Îmbunătățirea protecției copiilor victime ale criminalității.

Vă mulțumim pentru răspunsuri!

Lachezar Afrikanov
Evaluator extern, proiect E-PROTECT
lafrkanov@gmail.com

47. Cum ai aflat despre proiectul E-PROTECT? (Este posibil mai mult de 1 răspuns) *

Check all that apply.

- ☐ Site-ul web al proiectului E-PROTECT
- ☐ Site-ul organizației partenere E-PROTECT
- ☐ Facebook
- ☐ Twitter
- ☐ LinkedIn
- ☐ Evenimente de proiect
- ☐ Evenimente online
- ☐ Other: _____

48. Care este impresia dvs. generală despre proiect? *

Mark only one oval.

- ☐ De mare nevoie
- ☐ Foarte interesant
- ☐ Interesant
- ☐ Nu mă pot decide

49. Ce rezultate E-PROTECT cunoașteți? (Este posibil mai mult de 1 răspuns) *

Check all that apply.

- ☐ Rapoarte și studii
- ☐ Metodologia evaluării individuale
- ☐ Platforma E-PROTECT
- ☐ Articole de știri

50. Cum evaluați utilitatea acestora în domeniul protecției copiilor victime ? *

Mark only one oval per row.

	Foarte util	Util	Parțial util	Nu mă pot decide
Rapoarte și studii	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Metodologia evaluării individuale	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Platforma E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Articole de știri	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

51. Vă rugăm să evaluați calitatea generală a fiecărui rezultat pe care îl cunoașteți. *

Mark only one oval per row.

	Foarte bine	Bun	În medie	Nu mă pot decide
Rapoarte și studii	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Metodologia evaluării individuale	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Platforma E-PROTECT	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>
Articole de știri	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>	<input type="radio"/>

52. Folosesc rezultatele E-PROTECT în activitatea mea sau intenționez să le folosesc. *

Mark only one oval.

- ☐ Da
- ☐ Nu
- ☐ Parțial
- ☐ Other: _____

53. Participarea la evenimentele E-PROTECT contribuie la o colaborare mai strânsă între experți din comunitatea profesională în domeniul protecției copiilor-victime. *

Mark only one oval.


- ☐ Da
- ☐ Nu
- ☐ Parțial

54. Care sunt principalele efecte ale E-PROTECT pentru dumneavoastră și în general? Vă rugăm să selectați cele mai relevante răspunsuri. (Este posibil mai mult de 1 răspuns) *

Check all that apply.

- ☐ Conștientizarea cu privire la drepturile copilului, acordate prin Directiva 2012/29 / UE, a crescut.
- ☐ Experiența mea profesională s-a îmbunătățit.
- ☐ Portofoliul meu de instrumente profesionale s-a extins.
- ☐ Proiectul permite o colaborare mai strânsă în comunitatea profesională.
- ☐ Proiectul oferă exemple pentru potențialele reforme naționale.
- ☐ Proiectul contribuie la îmbunătățirea serviciilor pentru copii victime ale criminalității.
- ☐ Proiectul creează mai multă vizibilitate în societate pe tema legată de drepturile copiilor victimelor.
- ☐ Other: _____

55. Propunerile și recomandările dvs.:

Powered by
 Google Forms



E-PROTECT Survey -
Google Forms.pdf



This project is funded by the EU. This publication has been produced with the financial support of the Justice Programme (2014-2020) of the European Union. The contents of this publication are the sole responsibility of the authors and can in no way be taken to reflect the views of the European Commission.